

Project	Description	Approximate Timing	City Contact	
Core Areas Parking Master Plan	Municipal Class EA	March 2008 - Spring 2009	Cathy Robertson	robertsonc@cambridge.ca
Guelph Ave. - Milton to Blackbridge	Completion of road works	Spring 2009	Phil Antoniow	antoniowp@cambridge.ca
Ballantyne (McKay - Albert), McKay (Stewart - Ballantyne) and Albert Street (Ballantyne Avenue to 50 metres north of Ballantyne Avenue)	Full reconstruction, including replacement of underground services	Fall 2008 - Summer 2009	Phil Antoniow	antoniowp@cambridge.ca
Groff Mill Creek - construction of berm in Dumfries CA	Construction of recommendations of 2006 EA	November 2008 - Spring 2009	Miron Docev	docevm@cambridge.ca
Asphalt Overlay	Various Locations - resurfacing and installation of top asphalt on roads reconstructed in 2007 and 2008	October 2008 - Summer 2009	Phil Antoniow	antoniowp@cambridge.ca
Riverside Dam Environmental Assessment	Municipal Class EA	September 2009 - late 2010	Phil Antoniow	antoniowp@cambridge.ca
Silknit Dam Rehabilitation	Rehabilitation of control structure on north side of the dam and installation of safety boom	Late 2009	Phil Antoniow	antoniowp@cambridge.ca
Traffic Calming Construction - West River Road and Riverbank Drive	Installation of traffic calming measures, as per approved Municipal Class EA	Summer 2009	Shannon Noonan	noonans@cambridge.ca
Traffic Safety	Development of road/rail crossing inventory and minor road improvements	Summer - Fall 2009	Shannon Noonan	noonans@cambridge.ca
Bikeways Implementation	Implementation of on-road facilities, as per approved Cycling Master Plan	Spring - Summer 2009	Jason Leach	leachj@cambridge.ca
401 Pedestrian Bridge Crossing Feasibility Study	Review of locations for a pedestrian and cyclist crossing of Highway 401, between Hespeler Road and Franklin Boulevard	Summer 2009 - Spring 2010	Shannon Noonan	noonans@cambridge.ca
Blackbridge Environmental Assessment	Municipal Class EA of Blackbridge Road from Guelph Avenue to Townline Road	September 2009 - late 2010	Cathy Robertson	robertsonc@cambridge.ca
Balmoral Flooding Mitigation	Construction of berms and culvert replacement to control flooding	Summer 2009	Phil Antoniow	antoniowp@cambridge.ca
Hilltop (Lauris-Franklin) Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009	Steven Huang	huangs@cambridge.ca

Christopher (South-Concession) & South (Christopher-East) Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009	Steven Huang	huangs@cambridge.ca
Wooley (Elliott-Elgin) & South (Wooley-Alexander) Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009	Steven Huang	huangs@cambridge.ca
Argyle S. (Rose-Vine) & Vine (Waterloo-Westminster) Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009	Paul Hilker	hilkerp@cambridge.ca
Waterloo (Duke-William) Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009	Paul Hilker	hilkerp@cambridge.ca
Queen Street Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009	Paul Hilker	hilkerp@cambridge.ca
Middleton (First - Crombie)	Full reconstruction, including replacement of underground services	Summer - Fall 2009	Sharon Boyles	boyles@cambridge.ca
Rose (Church - Bernard), Homuth (Rose - Cherry Hill) and Cherry Hill (Homuth - Front) Reconstruction	Full reconstruction, including replacement of underground services	Summer 2009 - Spring 2010	Sharon Boyles	boyles@cambridge.ca
Glenmorris (4th - Culham) and West River (Culham - Grand Ridge) Reconstruction	Full reconstruction, including replacement of underground services	Summer - Fall 2009	Phil Antoniow	antoniowp@cambridge.ca
Glenview (Albert - Highman)	Full reconstruction, including replacement of underground services	Summer 2009	Paul Hilker	hilkerp@cambridge.ca
Sidewalk Replacement/New Installations	Various Locations	Spring - Summer 2009	Sean Isley	isleys@cambridge.ca