

<i>Project Name</i>	<i>Project Limits</i>		<i>Estimated Timing</i>	<i>Scope of Work</i>
	<i>From</i>	<i>To</i>		
2010 Projects				
Lawrence	Laurel	Middle	Mid July 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Brook	Oxford	End	Mid July 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
McDonald/Dorset	Dorset	Glenview	Late June 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Mary/Grimms	Bishop	Grimms	Mid May 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Elgin St.	Main	Woolley	Mid April 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Woodland Dr/Ridgehill	Meyers	End	Mid April 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Rosedale Ave	Avenue	Brookklyne	Late June 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Lydia St	Speedsville	Thorman	Mid May 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Argyle	Rose	Vine	Early June 2010	Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Vine	Westminster	Waterloo		Replace Sanitary, Watermain and Storm Sewer and reconstruct roadway to Std.
Waterloo	Duke	William	Mid April 2010	Replace Sanitary, Watermain and reconstruct roadway to Std.
Rose	Church st	Lowther	May-10	Replace Sanitary (localized), Watermain and Storm Sewer (TBC) and reconstruct roadway to Std.